

**AMENDMENT TO THE AGREEMENT FOR THE KITTITAS COUNTY COMPOST
FACILITY ASPHALT RESURFACING PROJECT**

This Agreement effective as of November 3, 2017, is made by and between Kittitas County (hereinafter “the County”) and All Aces Paving, (“Contractor”). The County and Contractor agree as follows:

That the Agreement for the KITTITAS COUNTY COMPOST FACILITY ASPHALT RESURFACING PROJECT (“Agreement”) previously entered between the parties for the period ending June 5, 2017 shall be extended. The purpose of this Amendment is to allow for the continuation of that Agreement for the below described period due to work not being able to be completed because of a wetter and cooler spring than normal.

All terms, conditions, attachments, documents and exhibits as described in the original Agreement are incorporated herein by this reference as fully as if set forth herein.

The term of this Agreement shall commence on signing of this amendment, and continue until June 30, 2018.

This Amendment is entered into under the Authority of Kittitas County Board of County Commissioners Resolution # 2017-_____.

IN WITNESS WHEREOF, the parties have executed this Agreement this ____ day of _____, 2017.

APPROVED:

All Aces Paving
181 Stone Gate
Ellensburg WA, 98926

BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON

Signature of Signatory
(Date _____)

Chairman

Printed Name and Title of
Above Signatory

Vice-Chairman

Commissioner

Attest:

Clerk of the Board

Approved as to Form:

By: _____
D. R. Mitchell, WSBA # 22877
Deputy Prosecuting Attorney