

KITTITAS COUNTY
Board of County Commissioners

AGENDA STAFF REPORT

AGENDA DATE: 10-3-2017

ACTION REQUESTED: AMENDMENT TO THE AGREEMENT FOR THE KITTITAS COUNTY COMPOST FACILITY ASPHALT RESURFACING PROJECT

BACKGROUND: The purpose of this Amendment is to allow for the continuation of an Agreement to complete work not being able to be completed in the original time frame because of a wetter and cooler spring than normal.

INTERACTION: The Prosecutors office has reviewed and accepted proposed changes to agreement

RECOMMENDATION: Approve the AMENDMENT TO THE AGREEMENT FOR THE KITTITAS COUNTY COMPOST FACILITY ASPHALT RESURFACING PROJECT

HANDLING: Original – Clerk of the Board
Copy – Solid Waste
Copy – Prosecutor

ATTACHMENTS: Amendment 2017 Compost asphalt resurfacing final
All Aces Paving Signed PSA

LEAD STAFF: Clinton Van de Venter - Household & Hazardous Waste Supervisor