



Kittitas County Solid Waste Programs

925 Industrial Way, Ellensburg, WA 98926

Telephone: (509) 962-7542

Fax: (509) 962-7087

CHANGE ORDER

PROJECT

CHANGE ORDER NO: 002

Ryegrass West Septage Pond Reconstruction

Date: 9-11-2017

Notice to Proceed Date 10-03-2016

TO CONTRACTOR

Belsaas & Smith Construction, Inc.

P.O. Box 926

Ellensburg, WA 98926

THE CONTACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 243,540.00
Net change by previous authorized Change Orders	\$ 7,613.00
The Contract Sum prior to this Change Order was	\$ 251,153.00
The Contract will be increased/decreased by this Change Order in the amount of	\$ (14,942.96)
The New Contract Sum including this Change Order will be	\$ 236,210.04

The Contract Time will be extended by	0 Days
The date of Substantial Completion with this Change Order is	12-28-2016

DESCRIPTION OF CHANGE	Days	Cost
COP 06 Delete item 6 "Site Restoration" with tax	0	\$ (15552.00)
Tax not include in CHANGE ORDER NO: 001 dated 01-03-2017 for \$7,613.00 change in contract amount		\$ 609.04

Belsaas & Smith Construction

Kittitas County Commissioners Chair



By (Signature)



Print Name



Date

By (Signature)

Print Name

Date